

MANATEE COUNTY GOVERNMENT

AGENDA MEMORANDUM

DATE: August 17, 1984

TO: Board of County Commissioners

County Attorney

NR

APPROVED AS TO FORM

FROM: County Administrator

BY: Originating Department Purchasing ~~JLM~~ JLM

SUBJECT: AGENDA ITEM - REGULAR CONSENT X REQUESTED AGENDA DATE 8/28/84

RE: Construction of Bus Shelters - Bid No. 84-04-155-00

Contract Execution: July 10, 1984 - Request for Extension of Time; 60 days

ACTION REQUIRED:

Authorization to extend contract completion date sixty days due to increase in scope of services as approved by the Board of County Commissioners June 5, 1984.

Cost Change

ACTION(S) REQUIRED: Execution Acceptance Approval Recording X Authorization Adoption

COST:
SOURCE:

ATTACHMENTS:

BOARD RECORDS:

Background Memo: S.J. Smith, Jr., CPPO
R.A. David, Director PUD
Letter: Michigan Industrial, Inc.

AGENDA DISPOSITION

ACTION TAKEN BY THE BOARD:

- APPROVED
 DEFERRED UNTIL _____
 RECEIVED
 DISAPPROVED
 CONCURRED WITH STAFF RECOMMENDATION
 REFERRED TO STAFF


OTHER: _____

SPECIAL INSTRUCTIONS: _____

BC19840828DOC029

BOARD MEETING DATE: _____

AGENDA CODE: _____



MANATEE COUNTY GOVERNMENT


MEMORANDUM

DATE: August 17, 1984

TO: Board of County Commissioners

THRU: Robert F. Fernandez
County Administrator

THRU: David F. Rothfuss, Director
Office of Central Services

FROM: Sim J. Smith, Jr., CPPO
Purchasing Director 

RE: Construction of Bus Shelters
Bid No. 84-04-155-00
Contract Execution: July 10, 1984

BACKGROUND

March 27, 1984 the Board of County Commissioners awarded Construction of Bus Shelters to Michigan Industrial Companies, Inc. for a total of \$70,992.00. June 5, 1984 the \$70,992.00 award was rescinded and reawarded to include an increase of \$22,328.00 making total award \$93,320.00. This increase included bid unit prices for four additional bus stop shelters, the cost of ten asphalt cuttings and fill material for twenty shelters. July 10, 1984 this contract was executed by the Board of County Commissioners.


DISCUSSION

July 26, 1984 Michigan Industrial Companies, Inc. requested a sixty day extension to their contract due to the increase in the scope of services.

RECOMMENDATION

Authorization to extend contract completion date sixty days.

SJS:JLM:jlm




MANATEE COUNTY GOVERNMENT

Transit Division

August 15, 1984

MEMORANDUM

TO: Janice Maginness, Purchasing Contracts Manager

FROM: Philip A. Davis, Director of Public Transportation 

SUBJECT: Bus Shelter Contract Change Order

Due to our request for additional shelters from Michigan Industrial Companies, Inc. by Manatee County, the vendor has requested a sixty day extension for shelter construction. This request seems reasonable and I recommend that an extension be granted.

PAD:SEJ:vet




Michigan Industrial Companies, Inc.

3755 36th St., S.E., Grand Rapids, MI 49508 (616) 949-1900

Michigan Industrial Packaging, Inc./Michigan Industrial Assembly, Inc./Grabman & Sons, Inc./
Scyma Division, Michigan Industrial Packaging, Inc.

July 26, 1984

Janice L. Maginness
Purchasing Contracts Manager
Manatee County Government
P.O. Box 1000
Bradenton FL 33506



Dear Mr. Maginness:

On March 27, 1984, the County of Manatee, Florida Board of County Commissioners awarded Michigan Industrial Companies Bid No. 84-04-155-00 for 16 - 18 bus stop shelters and cement pads. At that time, Michigan Industrial Companies ordered material for 18 shelters. As a result, MIC is short materials for two of the 20 shelters contracted for. Materials for the additional two shelters have been ordered, but will not be received until after the original 18 are delivered and installed.

We request a 60 day extension on delivery of two of the 20 shelters. We also request that the delay of the two shelters does not hold up payment on the delivered 18 shelters.

Please do not hesitate to call me if you have any questions.

Sincerely yours,

MICHIGAN INDUSTRIAL
COMPANIES, INC.

Barbara Heller
Director, National Sales

pmk

Encl.