

CONTRACT CHANGE ORDER

Project No. 3001 - 2 & 3001 - 3 ^{5.}

Location 59th Street West 9-27-84

To (Contractor)

Wendel Kent & Co., Inc.
3801 North Orange Avenue
Sarasota, Florida

Change Order No. 2


You are hereby requested to comply with the following changes from the contract plans and specifications:

Item No. (1)	Description of changes - quantities, units, unit prices, change in completion schedule, etc. (2)	Decrease in contract price (3)	Increase in contract price (4)
53	Increase in cubic yards of concrete "Increase of 14.66 c.y. @ \$ 385. c.y.		\$ 5,644.10
Change in contract price due to this Change Order:			
Total decrease		\$	XXXXXXXXXXXXXXXXXX
Total increase		XXXXXXXXXXXXXXXXXX	\$ 5,644.10
Difference between Col (3) and (4)		\$	\$
Net (increase) (decrease) contract price		\$	\$ 5,644.10

The sum of \$ 5,644.10 is hereby (added to) (deducted from) the total contract price, and the total adjusted contract price to date thereby is \$ 1,076,746.75.

The time provided for completion in the contract is (unchanged) (increased) (decreased) by -0- calendar days. This document shall become an amendment to the contract and all provisions of the contract will apply hereto.

Recommended by _____ Date 8-28-84
 Approved by James D. Zeigler Director, Highway and Engineering Department Date 24 AUG 84
 Approved by Edward J. Chance Chairman of County Commissioners Date 9/27/84
 Attest _____ Clerk, Circuit Court Date 9/27/84



JUSTIFICATION FOR CHANGE

3001-2 & 3001-3


59th Street West

Change Order No.
2

1. Necessity for change:

ITEM NO. 53 - INCREASE DUE TO COUNTY ENGINEER'S CHANGE IN THE DESIGN OF THE BOX CULVERT WINGWALLS.

2. Has consent of surety been obtained? Yes Not necessary
3. Will this change affect expiration or extent of insurance coverage? If yes, will policies be extended? Yes No Yes No
4. Effect on operation and maintenance costs: NONE



Director, Highway & Engineering

2-20-84

Date

3 Orig. Received

COPIES 187
ALL COPIES _____
ENGINEER _____

ATTORNEY _____
DEPUTY _____
CLERK _____

Dir. - Road Records
Dir. - Purchasing
Dir. - Transportation
DATE 010/1/84
dex

August 22, 1984 9-27-84

CONTRACT CHANGE ORDER

Project No. 3001-2 & 3001-3
 Location 59th Street West

To (Contractor)
 Wendel Kent Company, Inc.
 P. O. Box 2719
 Sarasota, Florida 33578

Change Order No. 3

You are hereby requested to comply with the following changes from the contract plans and specifications:

ITEM NO. (1)	DESCRIPTION OF CHANGES - quantities, units, unit prices, change in completion schedule, etc. (2)	DECREASE in contract price (3)	INCREASE in contract price (4)
61	5 calendar days added to this original contract time	-0-	-0-
Change in contract price due to this Change Order: Total decrease Total increase Difference between Col.(3) and (4) Net (increase)(decrease) contract price		\$ -0- XXXXXXXXXXXXXXXX \$ -0- \$ -0- \$ -0-	XXXXXXXXXXXXXXXX \$ -0- \$ -0- \$ -0-

The sum of \$ -0- is hereby (added to) (deducted from) the total contract price, and the total adjusted contract price to date thereby is \$ 1,076,746.75.

The time provided for completion in the contract is ~~unspecified~~ (increased) (decreased) by 5 calendar days. This document shall become an amendment to the contract and all provisions of the contract will apply hereto.

Recommended by [Signature] Director Highway and Engineering Department Date 8-27-84
 Accepted by Daryl D. Zeigler Proj. Mgr. Contractor Date 28 Aug 84
 Approved by Edward W. Chastain Chairman Board of County Commissioners Date 9/27/84
 Attest [Signature] Clerk of Circuit Court Date 9/27/84



JUSTIFICATION FOR CHANGE

August 22, 1984

Project No. 3001-2 & 3001-3

Change Order No. 3

I. Necessity for change: Item No. 61

Relocation of 4" gas line by Southern Gas Company on 59th Street West.

2. Has consent of surety been obtained ?

Yes Not necessary

3. Will this change affect expiration or extent of insurance coverage ?

Yes No

If "Yes," will the policies be extended ?

Yes No

4. Effect on operation and maintenance cost: None



Director, Highway and Engineering Department

8-27-84

Date

3 Orig. Received

COPIES TO
ALL COMMS. _____
ENGINEER _____

ATTORNEY _____
DEPUTY _____
CLERK 10 Orig. - Board Records
10 Orig. - Purchasing
1 Orig. - Transportation
DATE 10/1/84
JLV