

CONTRACT CHANGE ORDER

Project No. 3098

Location 53rd Ave. West from

26th St. W. to 34th St. W.

Change Order No. 1

(Contractor) Wendel Kent & Co., Inc.
Post Office Box 2719
Sarasota, Florida 33578

You are hereby requested to comply with the following changes from the contract plans and specifications:

Item No. (1)	Description of changes - quantities, units, unit prices, change in completion schedule, etc. (2)	Decrease in contract price (3)	Increase in contract price (4)
31.	Yard Drain w/Drainage Grading 1 @ \$ 1,460.00		\$ 1,640.00
32.	Re-Construction Manhole 1 @ \$ 895.00		\$ 895.00
33.	Raise Type "C" Inlet 1 @ \$ 995.00		\$ 995.00
34.	Modify Type "C" Inlet to Throat Inlet 2 @ \$ 525.00 ea.		\$ 1,050.00
35.	Adjust Storm Manhole 1 @ \$ 390.00		\$ 390.00
36.	Construct 5' wide Sidewalk (4" Thick) 2411 L.F. @ \$ 7.70/L.F.		\$18,564.00
Change in contract price due to this Change Order:			
Total decrease		\$	XXXXXXXXXXXXXXXXXX
Total increase		XXXXXXXXXXXXXXXXXX	\$ 23,534.70
Difference between Col. (3) and (4)		\$	\$
Net (increase) (decrease) contract price		\$	\$ 23,534.70

The sum of \$ 23,534.70 is hereby (added to) (deducted from) the total contract price, and the total adjusted contract price to date thereby is \$ 218,408.25.

The time provided for completion in the contract is (unchanged) (increased) (decreased) by _____ calendar days. This document shall become an amendment to the contract and all provisions of the contract will apply hereto.

Recommended by [Signature] Director, Highway and Engineering Department Date 9/21/84

Accepted by [Signature] Contractor Date 9-17-84

Approved by [Signature] Chairman, Board of County Commissioners Date 10/9/84

Attest [Signature] Clerk of Circuit Court Date 10/9/84

W. H. LEE CO. F. T. M. R. 1900

JUSTIFICATION FOR CHANGE

Project No.

3098

53rd Ave. W. from 26th St. W.
to 34th St. W.

Change Order No.

1

1. Necessity for change:

A.)

ITEM NUMBERS 31, 32, & 35


Adjustments due to construction of 5' wide sidewalk.

B.)

ITEM NUMBERS 33 & 34

Adjustments necessitate due to complete construction of the roadway.

2. Has consent of surety been obtained? Yes Not necessary
3. Will this change affect expiration or extent of insurance coverage? If yes, will policies be extended? Yes No
4. Effect on operation and maintenance costs: None


Director, Highway & Engineering

9/24/24
Date

COPIES TO:

ALL COMMS.

ENGINEER

ATTORNEY 1 Copy

DEPUTY

CLERK

1 Copy - Wendell West

1 Copy - Central Service

1 Copy - Superintendent

DATE 10/12/84

Manatee County
CLERK OF THE CIRCUIT COURT

10/9/84

Richard B. "Chips" Shore

ROOM 234 - MANATEE COUNTY COURTHOUSE - BRADENTON, FLORIDA 33505 - TELEPHONE (813) 748-4501


October 11, 1984

Wendell Kent & Co., Inc.
Post Office Box 2719
Sarasota, Florida 33578

Gentlemen:

Enclosed for your records is an executed copy of Change Order No. 1, Four-Laning 53rd Avenue West, increasing contract \$23,534.70, approved by the Board of County Commissioners, Manatee County, Florida, in open session, on October 9, 1984.

Sincerely,



R. B. Shore

RBS/eml

encl.

cc: Central Services
Transportation
County Attorney
Board Records ✓

CLERK CIRCUIT AND COUNTY COURT -- CLERK BOARD OF COUNTY COMMISSIONERS -- COUNTY COMPTROLLER, AUDITOR AND RECORDER