

CONTRACT CHANGE ORDER

Project No. 3001-2 & 3001-3 11-13-84

Location 59th Street West

To (Contractor) Wendel Kent Company, Inc.
P.O. Box 2719
Sarasota, Florida 33578

Change Order No. 4

You are hereby requested to comply with the following changes from the contract plans and specifications:


ITEM NO. (1)	DESCRIPTION OF CHANGES - quantities, units, unit prices, change in completion schedule, etc. (2)	DECREASE in contract price (3)	INCREASE in contract price (4)
62	Add 5' x 4" sidewalk at \$13.95 per S.Y. Total - 3400 S.Y.		\$47,430.00
Change in contract price due to this Change Order:			
Total decrease		\$	XXXXXXXXXXXXXXXXXX
Total increase		XXXXXXXXXXXXXXXXXX	\$
Difference between Col.(3) and (4)		\$	\$
Net (increase) (decrease) contract price		\$	\$ 47,430.00

The sum of \$ 47,430.00 is hereby (added to) (~~deducted from~~) the total contract price, and the total adjusted contract price to date thereby is \$ 1,124,176.75 .

The time provided for completion in the contract is (unchanged) (~~increased~~) (~~decreased~~) by -0- calendar days. This document shall become an amendment to the contract and all provisions of the contract will apply hereto with the noted exception on page 2 of this change order

Recommended by <u>[Signature]</u> Director, Highway and Engineering Department	10/19/84 Date
Accepted by <u>[Signature]</u> Contractor	10/17/84 Date
Approved by <u>[Signature]</u> Chairman, Board of County Commissioners	11/13/84 Date
Attest <u>[Signature]</u> Clerk of Circuit Court	11/13/84 Date

100



JUSTIFICATION FOR CHANGE

Project No. 3001-2 & 3001-3

Change Order No. 4

I. Necessity for change: Need for sidewalk on 59th Street West.

* Note: The project calendar days will stop when all work is completed with the following exceptions:

- 1) Grading, final dressing, and sidewalk construction on the east side of 59th Street West.

2. Has consent of surety been obtained ?

Yes Not necessary

3. Will this change affect expiration or extent of insurance coverage ?

Yes No

If "Yes," will the policies be extended ?

Yes No

4. Effected on operation and maintenance cost: No effect.

Director, Highway and Engineering Department

10/18/84
Date

NOV 15 1984
NOV 15 1984
NOV 15 1984

Red 3 orig - 1 Bond Retd
Public Transp
Purchasing

DATE 11/15/84
pp