

CONTRACT CHANGE ORDER

Clerk's

Date: December 16, 1983 1-10-83

Project No. HNTB No. 6625-33-00
MCUD No. 405-521700-535

Location:
Lake Manatee Dam Tainter Gates

To (Contractor) Applied Power Technology Co.
P. O. Box 18287
Jacksonville, FL 32229

Change Order No. 1

You are hereby requested to comply with the following changes from the contract plans and specifications:

Item No. (1)	Description of changes - quantities, units, unit prices, change in completion schedule etc. (2)	Decrease in contract price (3)	Increase in contract price (4)
1.	Eliminate/minimize leakage under the three tainter gates due to the presence of buckled/deteriorated gate skin plates and uneven seating on the sill plate. This work shall include straightening the skin plate of the north gate; and welding a Type 304 stainless steel angle to the bottom of each tainter gate.		\$3,290.00
2.	Provide Type 316 stainless steel nuts and washers for the attachment of the gate seals, backing plates, and side seal angles on all three gates. This work is required to replace the original nuts and washers made of carbon steel. Also replace the original stainless steel bolts as required with new Type 316 stainless steel bolts.		420.20
3.	Repair/replace deteriorated concrete in the north wall of the middle tainter gate.		660.00
4.	Repair the W6x25 tie beam anchors at the end of each gate. This work shall include the application of a bitumastic coat on the tie beam; and, in areas where concrete has been chipped out, the application of a polymer mortar.		1,710.00
Change in contract price due to this Change Order:			
Total decrease		0.00	XXXXXXXXXXXXXXXXXX
Total increase		XXXXXXXXXXXXXXXXXX	\$6,080.20
Difference between Col. (3) and (4)			\$6,080.20
Net increase contract price			\$6,080.20

The sum \$6,080.20 is hereby added to the total contract price, and the total adjusted contract price to date thereby is \$421,922.60

The time provided for completion in the contract is increased by _____ calendar days. This document shall become an amendment to the contract and all provisions of the contract will apply hereto.

Recommended by *Raymond C. Murphy* 12/16/83
Project Representative Date

Accepted by *Sam A. Williams* 12/27/83
Contractor Date

Approved by *[Signature]* 12/28/83
Director, Utilities Date

Approved by *Edward K. Chanio* 1/10/84
Chairman, Board of County Commissioners Date

Attest *[Signature]* _____
Clerk of Circuit Court Date

COPIES TO:

ALL COMMS. _____

ENGINEER _____

ATTORNEY _____

DEPUTY _____

CLERK 1 Exec - Contracts

1 Exec - M+B

2 Exec - MCB (1 for transmittal to Contractor)

DATE 1/17/84

aml

