

# MANATEE COUNTY GOVERNMENT AGENDA MEMORANDUM

<b>SUBJECT</b>	Palma Sola Sanitary Sewer Extension	<b>TYPE AGENDA ITEM</b>	Consent
<b>DATE REQUESTED</b>	July 7, 1998	<b>DATE SUBMITTED/REVISED</b>	June 24, 1998
<b>BRIEFINGS/WHO?</b>	No	<b>CONSEQUENCES IF DEFERRED</b>	N/A
<b>DEPARTMENT/DIVISION</b>	Financial Management/Purchasing	<b>AUTHORIZED BY TITLE</b>	Jim Scuffert Director
<b>CONTACT PERSON TELEPHONE/EXTENSION</b>	Janet McAfee, Project Mgmt x5047 Tom McCracken, Purchasing x3046	<b>PRESENTER/TITLE TELEPHONE/EXTENSION</b>	Janet McAfee, TMD Director x5047

### ADMINISTRATIVE APPROVAL

#### ACTION DESIRED

INDICATE WHETHER "REPORT or "DISCUSSION," "FORM OF MOTION," or "OTHER ACTION REQUIRED"

Authorization for Chairman to execute Change Order No. 1 to IFB 972695DC, Palma Sola Sanitary Sewer Extension, with Nichter Contracting Corp, Tampa, Florida, for replacement of a force main in the amount of \$19,020 and an adjusted contract amount of \$70,972.

#### ENABLING/REGULATING AUTHORITY

Federal/State law(s), administrative rule(s), Manatee County Comp Plan/Land Development Code, ordinances, resolutions, policy.)

Comprehensive Plan Goal 5-1-4-1, Ordinance 84-02, Procurement Code, Article 3

#### BACKGROUND/DISCUSSION

- 01/20/98 BCC awarded contract to Nichter Contracting for extension of the gravity sewer line on Palma Sola Boulevard.
- During construction, an adjacent force main was damaged and repaired (at no cost to the County) by the Contractor. After further evaluation by Public Work's staff, it was determined that the main's condition was deteriorated more extensively than first evaluated during the design phase and should be replaced. Change Order No. 1 provides for replacement of the force main to avoid costly water line failures in the future.

HAS COUNTY ATTORNEY REVIEW BEEN REQUESTED? Indicate "NO" or "YES" (in right).  
If "NO," proceed to 1A/1B below. If "YES," proceed to 2A/2B below

No

1) IF "NO" TO ABOVE,

A) PLEASE EXPLAIN BELOW: (see also following section 1B re: contract, agreement, lease, etc.)

Not required. CAO reviewed and prepared contract documents, forms, and affidavits approximately 1985.

B) IF A CONTRACT, AGREEMENT, LEASE OR OTHER DOCUMENT WAS PREVIOUSLY APPROVED, STATE YEAR OF LAST USE or RIGHT

2) IF "YES" TO FIRST QUESTION IN THIS SECTION,

A) HAS ENTIRE MATTER, OR ONLY A PORTION, BEEN REVIEWED? IF ONLY A PORTION, WHICH PORTION?

B) HAVE ALL COMMENTS/SUGGESTIONS RAISED BY COUNTY ATTORNEY BEEN ADDRESSED/INCORPORATED; IF NOT, PLEASE EXPLAIN. A COPY OF FINAL COUNTY ATTORNEY MEMO RE THIS MATTER MUST BE ATTACHED (If comments were verbal, so indicate.)

<b>ATTACHMENTS:</b> (List in order as attached) (1) Department Memorandum (2) Change Order No. 1 (1 original)	<b>INSTRUCTIONS TO BOARD RECORD:</b> Original to Board Records. Signature page to Purchasing/Deborah and Project Management
<b>COST</b> \$19,020 (Adjusted Amount \$70,972)	<b>SOURCE (ACCT# &amp; NAME)</b> 444601978156,0000,60197811 (Sewer Rehab)
<b>COMMENTS</b> None	<b>AMT./#REQ. OF RECURRING COSTS (ATTACH FISCAL IMPACT STATEMENT)</b> <b>APPROVED IN OPEN SESSION</b>

G:\USER\DEBORAH\WPDOC\AGENDA\986354DK.AGN

JUL 07 1998

BOARD OF COUNTY COMMISSIONERS  
MANATEE COUNTY, FLORIDA

MANATEE COUNTY GOVERNMENT

MEMORANDUM

DATE: June 9, 1998

TO: R.C. "Rob" Cuthbert, Purchasing Manager

FROM: Janet E. McAfee, Director, Project Management

SUBJECT: Palma Sola Sanitary Sewer Extension  
Nichter Contracting Corp.  
Bid No. 97-2695-DC; Purchase Order No. P8000167  
Project No. 404-6019781

RECOMMENDATION:

Execution of Change Order #1 with Nichter Contracting Corp. for a contract increase of \$19,020 from \$51,952 to \$70,972.00, for restoration of the existing force main adjacent to the newly extended gravity sewer extension.

COMPREHENSIVE PLAN/POLICY DETERMINATION:

This Change Order is consistent with the Manatee County Procurement Code, Ordinance 84-02, section 3-302, Contracts and Administration.

BACKGROUND/DISCUSSION:

- January 20, 1998, the Board executed the contract with Nichter Contracting Corporation in the amount of \$51,952 for extension of the gravity sewer line on Palma Sola Boulevard.
- During construction, the adjacent Forcemain was damaged. Upon inspection by the County's Superintendent of Sewer Collections, Mr. Bob Lyons, it was determined that this section of Forcemain should be replaced prior to paving the roadway, thereby saving duplication of pavement efforts.

Change Order No. 1 increases the Contract by \$19,020 for materials and workmanship associated with the renovation of the approximately 438 L.F. of 6" P.V.C. Sanitary Forcemain.

cc: Len Bramble, P.E., Public Works Director  
Mark A. Ventriglia, Project Management Manager  
Vincent A. Canna, Project Manager  
Project File #8451

f:\user\mc1135\wpdocs\8541\8541co81