

ADMINISTRATIVE CONTRACT ADJUSTMENT

Project Name: LAKE MANATEE - DAM TAINTER GATES

Contract Adjustment No.: 1

Contract Amount: \$5,737,083.42

Project Number: 6026073

ITEM	DESCRIPTION OF ITEM AND CHANGE	DECREASE	INCREASE
1	Additional repairs to north downstream training wall and toe drain.		\$83,302.60

ACCEPTED IN OPEN SESSION

JUL 27 2011

BOARD OF COUNTY COMMISSIONERS
MANATEE COUNTY, FLORIDA


BY EXECUTION OF THIS ADMINISTRATIVE CONTRACT ADJUSTMENT, THE CONTRACTOR AGREES THAT ALL CLAIMS FOR ADDITIONAL CONTRACT TIME AND FEES FOR THE ITEMS IN THIS ADMINISTRATIVE CONTRACT ADJUSTMENT HAVE BEEN SATISFIED.

TOTAL DECREASE: **TOTAL INCREASE:**
\$83,302.60

Contractor: Johnson Bros Corporation

Address: P.O. BOX 588

City/State: Lithia, FL 33547

Contractor Signature:  **Date:** 6/16/11

THE NET CHANGE OF
\$83,302.60
ADJUSTS THE CURRENT CONTRACT AMOUNT FROM
\$5,737,083.42 TO \$5,820,386.02

NO CHANGE TO FINAL COMPLETION DATE

RECOMMENDATION, CONCURRENCES AND APPROVALS

SIGNATURES

DATE

Consultant / Engineer:


David Wilcox, PE, URS Corporation

6-17-11

Project Manager:


Jeff Streitmatter, P.E.

Division Manager:


Bruce Simington

6/17/11

Department Director / Deputy Director:


Sara Mollanazar, P.E., Deputy Director, Engineering Services

6-17-11

JUSTIFICATION FOR CHANGE

Contract

Adjustment No.: 1

Project Number: 6026073

1. Necessity for Change:

This ACA provides for additional repairs to the north downstream training wall and toe drain to correct deficiencies discovered during excavation for placement of rip-rap. The work in the North embankment is currently halted pending approval of this ACA. This activity is on the critical path to completing the necessary improvements prior to the onset of the rainy season.

SUMMARY

NO CHANGE IN CONTRACT TIME

ORIGINAL CONTRACT AMOUNT ==> \$5,138,210

CO #1 ==> INCREASES THE CONTRACT AMOUNT \$598,873.42

ACA #1 ==> INCREASES THE CONTRACT AMOUNT \$83,302.60

ACA #1 PROVIDES FOR A 1.6 % INCREASE IN CONTRACT AMOUNT


2. Does this change alter the scope of work? No
(If yes, explain)

3. Effect of this change on other "Prime" contractors.

None

4. It is the contractor's responsibility to notify the bonding agency.

Yes



MANATEE COUNTY PURCHASING

Mail invoice To:
CLERK OF THE CIRCUIT COURT
MANATEE COUNTY FINANCE DEPARTMENT
P.O. BOX 1000
BRADENTON, FL 34206-1000
SEND SEPARATE INVOICES FOR EACH SHIPMENT

PURCHASE ORDER NO.: P0102624
PAGE: Page 1 of 1
ORDER DATE: 06/20/11
DATE REQUIRED:
TERMS: NET 45
SHIP VIA: BESTWAY
F.O.B.: DESTINATION
CONFIRMATION TO: 201125900V

VENDOR

V016266 (813) 685-5101
JOHNSON BROS LLC
5476 LITHIA PINECREST
P O BOX 588
LITHIA, FL 33547

jmeagher@johnson-bros.com

SHIP TO

S0205
PROJECT MANAGEMENT DEPARTMENT
PROJECT MANAGEMENT ADMIN
1026 26TH AVE E
BRADENTON, FL 34208
Requested by:STREITMATTER/BM

ITEM	QUANTITY	U/M	DESCRIPTION	UNIT PRICE	TOTAL PRICE
006	83,302.6	TC	<p>***** ADMINISTRATIVE ***** *** CONTRACT ADJUSTMENT #1 *** * TO ORIGINAL PURCHASE ORDER * *****</p> <p>LAKE MANATEE - DAM TAINTER GATES CHANGE PROVIDES FOR REPAIRS TO THE NORTH DOWNSTREAM TRAINING WALL AND TOE DRAIN TO CORRECT DEFICIENCIES DISCOVERED DURING EXCAVATION FOR PLACEMENT OF RIP-RAP.</p> <p>* ACA #1 TO P0102624 * PREVIOUS TOTAL: \$5,737,083.42 ACA #1: \$83,302.60 NEW TOTAL: \$5,820,386.02 * ACA #1 TO INCREASE THE CONTACT AMOUNT WITH NO CHANGE TO THE CONTRACT TIME.</p>	1.00	83,302.60
			413-6026073-534000/6026073-0004		83,302.60

RECEIVED
JUN 20 2011
BOARD RECORDS

TOTAL 83,302.60


Requisition#: R048685
Reference #: IFB #11-2318-OV

Buyer: OLGA VALCICH CONSTRUCTION BUYER (941) 749-3055

See Reverse Side For Terms and Conditions

A PACKING LIST MUST ACCOMPANY EVERY SHIPMENT.
FLORIDA SALES TAX EXEMPT. CERT. NO. 51-02-027548-53-C.
F.E.T. EXEMPT CERT. NO. 59-78-0089 K.
NO DEVIATION IN THE TERMS AND CONDITIONS OR SPECIFICATIONS OF THIS PURCHASE CONTRACT
SHALL BE MADE UNLESS SPECIFICALLY AUTHORIZED BY MANATEE COUNTY PURCHASING.

Approved By:



Manatee County

Clerk of the Circuit Court and Comptroller

R.B. "Chips" Shore

P.O. Box 25400 ◦ Bradenton, Florida 34206 ◦ (941) 749-1800 ◦ FAX (941) 741-4082 ◦ www.manateeclerk.com

July 26, 2011

TO: Johnson Bros Corporation
PO Box 588
Lithia, Florida 33547

FROM Clerk of Circuit Court
Board Records Department
Vicki P. Jarratt
P.O. Box 25400
Bradenton, Florida 34206


RE: **Lake Manatee - Dam Tainter Gates - Adjustment One to Purchase Order (P0102624) with Johnson Bros Corporation; increase of \$83,302.60, adjusted total \$5,820,386.02.**

ACCEPTED: In open session by the Manatee County Board of County Commissioners on **July 26, 2011.**

RBS:vpj
Enclosure

cc: Board Records
Olga Valcich, Purchasing Department
Carmen Mosley, Public Works Department
Marsha Colburn, Public Works Department

MEMORANDUM



Financial Management Dept
Purchasing Division
1112 Manatee Ave W, Ste 803
Bradenton, FL 34205

MANATEE COUNTY
FLORIDA

Phone: 941.749-3055
Fax: 941.749-3034
www.olga.valcich@mymanatee.
org

To: Board Records, Clerk of Circuit Court

Date: June 20, 2011

From: Olga Valcich, Purchasing Division *O. Valcich*

Subject: Contract Documents – Administrative Contract Adjustment #1
(Reference Resolution Number R-07-189 adopted October 9, 2007)
PO No. P0102624 / Lake Manatee Dam Tainter Gates, Bradenton, FL
(IFB #11-2318-OV / Project No. 6026073)

Please accept into record in accordance with Resolution R07-189, the attached executed ACA #1 with Johnson Bros. Corporation, Lithia, FL which provides for repairs to the north downstream training wall and toe drain to correct deficiencies discovered during excavation for placement of rip-rap. The contract amount is increased by \$83,302.60 from \$5,737,083.42 to \$5,820,386.02.

Original to:

Board Records
Johnson Bros. Corporation, PO Box 588, Lithia, FL 33547

✓ 7/26/11 v9

Recording confirmation via email to: ✓ 7-26-11 v9

Carmen Mosley, Senior Fiscal Analyst, Public Works Department
Marsha Colburn, Sr. Records & Information Tech., Project Management, Public Works
Olga Valcich, Purchasing Division

Thank you and should you have any questions, please do call me at Ext. 3055.

Cc: Carmen Mosley, Senior Fiscal Analyst

Att: (1) Copy of Purchase Order No. P0102624
(2) Department Memorandum dated June 16, 2011
(3) Contract documents (2 originals)

MEMORANDUM



PUBLIC WORKS DEPARTMENT
Project Management
1022 26th Avenue E.
Bradenton, FL 34208

MANATEE COUNTY
FLORIDA

Phone: 941-708-7450
Fax: 941-708-7549
www.mymanatee.org

To: R.C. "Rob" Cuthbert, C.P.M., C.P.P.O., Purchasing Manager
From: Bruce Simington, Project Management Division Manager
Date: June 16, 2011
Subject: **Administrative Contract Adjustment No. 1**
Lake Manatee - Dam Tainter Gates
Johnson Brothers Corporation

RECOMMENDATION:

Execution of Administrative Contract Adjustment No. 1 to P.O. #P0102624 with Johnson Brothers Corporation increasing the contract amount by \$83,302.60, from \$5,737,083.42 to \$5,820,386.02, with no change to the contract time. The funding source for this contract is 2010A BABS Bonds. The increased amount of \$83,302.60 is 1.6% percent of the original contract approval of \$5,138,210.

COMPREHENSIVE PLAN/POLICY DETERMINATION:

The services requested are consistent with Comprehensive Plan Goal 9.5 for water, and Manatee County Purchasing Ordinance.

BACKGROUND/DISCUSSION:

- September 14, 2010, the BCC executed a contract with Johnson Brothers Corporation in the amount of \$5,138,210 for the Lake Manatee Dam Tainter Gates project. Change Order #1 in the amount of \$598,873.42 was executed on April 13, 2011 for repair of scoured areas along the edge and under the upstream training wall foundations.
- Administrative Contract Adjustment #1 provides for repairs to the north downstream training wall and toe drain to correct deficiencies discovered during excavation for placement of rip-rap. The work in the North embankment is currently halted pending approval of this ACA. This activity is on the critical path to completing the necessary improvements prior to the onset of the rainy season.

cc: Ron Schulhofer, Director, Public Works
Daniel T. Gray, Director, Utilities
Sia Mollanazar, P.E., Deputy Director, Engineering Services
Jeff Streitmatter, P.E., Project Manager
Project File: 6026073 10.2

From: **Vicki Jarratt**

Sent: **Wednesday, July 27, 2011 1:18 PM**

To: 'carmen.mosley@mymanatee.org'; 'marsha.colburn@mymanatee.org'; 'olga.valcich@mymanatee.org'

Subject: **Lake Manatee - Dam Tainter Gates - Adjustment One to Purchase Order**

Attachments: **BC20110726DOCC16.PDF**

Attached is a copy of Adjustment One to Purchase Order as it pertains to Lake Manatee - Dam Tainter Gates accepted by the BCC on 7/26/11.

Best regards,

Vicki Jarratt

Board Records

For R.B. "Chips" Shore

Manatee County Clerk of Circuit Court & Comptroller

www.ManateeClerk.com

vicki.jarratt@manateeclerk.com

749-1800 Ext. 4185

"Pride in Service with a Vision to the Future"