














CONTRACT CHANGE ORDER		Change Order No.: 1											
(For Adjustment Amounts Less Than \$1,000,000)		Contract Amount: \$999,735.95											
PROJECT: Holiday Heights Water - Phase III		Project Number: 8074970											
NO. OF ITEM	DESCRIPTION OF ITEM AND CHANGE	DECREASE	INCREASE										
1	Phase 2 Service Connections		\$1,583.68										
2	Move backflow 5115 20th Street		\$413.03										
3	Sidewalk on 20th		\$551.63										
4	45 LF of Item 3a (10" Water Main) @ \$34.95/LF		\$1,572.75										
5	Irrigation Service		\$1,440.00										
DISCRETIONARY		\$21,386.65											
BY EXECUTION OF THIS CHANGE ORDER THE CONTRACTOR AGREES THAT ALL CLAIMS FOR ADDITIONAL CONTRACT TIME AND FEES FOR THE ITEMS IN THIS CHANGE ORDER HAVE BEEN SATISFIED.													
		TOTAL DECREASE:	TOTAL INCREASE:										
		\$21,386.65	\$5,561.09										
Contractor: ANDREW SITEWORKS Address: 28851 N. DIESEL DR. #4 City / State: BONITA SPRINGS, FL 34135 Contractor Signature:  Date: 6/14/11		THE NET CHANGE OF \$15,825.56 ADJUSTS THE CURRENT CONTRACT AMOUNT FROM \$999,735.95 TO \$983,910.39 97 CALENDAR DAYS ARE ADDED TO THE SCHEDULE WHICH CHANGES THE FINAL COMPLETION DATE TO JULY 9, 2011.											
RECOMMENDATION, CONCURRENCES AND APPROVALS													
Consultant / Engineer Project Manager: Department Head: Manatee County Purchasing		<table style="width: 100%;"> <thead> <tr> <th style="text-align: center;">SIGNATURES</th> <th style="text-align: center;">DATE</th> </tr> </thead> <tbody> <tr> <td></td> <td style="text-align: center;">6-14-11</td> </tr> <tr> <td></td> <td style="text-align: center;">6/14/11</td> </tr> <tr> <td></td> <td style="text-align: center;">6/20/11</td> </tr> <tr> <td></td> <td style="text-align: center;">6/24/11</td> </tr> </tbody> </table>		SIGNATURES	DATE		6-14-11		6/14/11		6/20/11		6/24/11
SIGNATURES	DATE												
	6-14-11												
	6/14/11												
	6/20/11												
	6/24/11												
R.C. "Rob" Guthbert, CPM, CPPO, Purchasing Official Authority to execute this contract per Manatee County Code, Chapter 2-26, and per the delegation by the County Administrator effective 1/26/2009													

C:\Users\AMY\AppData\Local\Microsoft\Windows\Temporary Internet Files\Content.Outlook\SS0H1V08\CHANGE ORDER 1 5 24 2011

6/10/2011

JUSTIFICATION FOR CHANGE	Change Order No :	1
	Project Number:	6074970

1. NECESSITY FOR CHANGE:

I. No time was previously approved, and time is being added to the contract for:

- 1) 40 additional backflow preventers - 21 days.
- 2) 221 additional resellers - 29 days.
- 3) Relocation of backflow preventors - 4 days.
- 4) Phase 2 main grouting (10,677') - 41 days.
- 5) Temporary water feed for Phase 2 - 2 days.

This is a contract adjustment of 97 days (300 day contract).

II. Reconcile contract quantities with actual quantities.

Previous adjustments to the contract were:

- 1) ACA #1 providing for revision of Utility Standard UW-19 - (\$25,726.80)
- 2) Phase #2 Grouting - \$32,031.00

Contract adjusted to \$999,735.95 (initially at \$993,431.75).


Change Order 1 will adjust contract to \$983,910.39.

2. Is change an alternate bid? NO

3. Does change substantially alter the physical size of the project? NO

4. Effect of this change on other "Prime" contractors? NA

5. Has the Surety and insurance company been notified, if applicable? CONTRACTOR RESPONSIBILITY



Manatee County

Clerk of the Circuit Court and Comptroller

R.B. "Chips" Shore

P.O. Box 25400 • Bradenton, Florida 34206 • (941) 749-1800 • FAX (941) 741-4082 • www.manateeclerk.com

July 26, 2011

TO: Andrew Sitework
28651 N. Diesel Drive, #4
Bonita Springs, Florida 34135

FROM: Clerk of Circuit Court
Board Records Department
Vicki P. Jarratt
P.O. Box 25400
Bradenton, Florida 34206


RE: **Holiday Heights Water – Phase III – Change Order One to Contract**
with Andrew Sitework; decrease \$15,825.56, adjusted total
\$983,910.39; and an additional 97 calendar days for a revised
completion date of July 9, 2011.

ACCEPTED: In open session by the Manatee County Board of County
Commissioners on **July 26, 2011.**

RBS:vpj
Enclosure

cc: Board Records
Donna Stevens, Purchasing Department
Billie McLeod, Project Management Division
Vince Canna, Project Management Division
Marsha Coburn, Project Management Division

MEMORANDUM



FINANCIAL MANAGEMENT
DEPARTMENT

Purchasing Division
1112 Manatee Avenue West
Bradenton, FL 34205

MANATEE COUNTY
FLORIDA

Phone: 941.749-3045
Fax: 941.749-3034
donna.stevens@mymanatee.org

To: Susan Romine, Supervisor
Board Records

From: Donna M. Stevens
Purchasing Office

Date: June 23, 2011

Subject: Change order # 1 to: Andrew Sitework LLC
IFB# 10-1010-DS Project No. (6074970) (P0101876)

RECEIVED

JUL 11 2011

BOARD RECORDS

Please accept into record the enclosed Change Order # 1 with Andrew Sitework LLC, located at 28651 Diesel Dr. # 4, Bonita Springs, FL 34135 for Holiday Heights Water Main Replacement Phase 3 in the amount of \$-15,825.56 **changing the contract amount from \$ 999,735.95 to \$983,910.39 and adding 97 calendar days to the contract time.** Change order # 1 provides for reconciliation of bid quantities and amounts in addition to adding the 97 calendar days to the contract time for additional work requested by County to add backflow preventers, grout and additional 10,700 feet of abandoned water line and adding 221 reseters. In accordance with the Terms and Conditions detailed in Invitation For Bid No. #10-1010-DS.

In accordance with Manatee County Code of Laws, Chapter 2-26 Manatee County Purchasing Ordinance Section 2-26-40 and the Standard and Procedures approved by the County Administrator.

Please forward for inclusion in the Board of County Commissioners Consent Agenda, Clerk's Consent Calendar.

Instructions to Board Records:

One original to Andrew Sitework LLC, 28651 Diesel Drive # 4, Bonita Springs, FL 34135


Please send a confirmation of the Recording to: Donna M. Stevens, Purchasing Department, Billie McLeod, Project Management Division, Vince Canna, Project Management Division, Marsha Coburn, Project Management Division

If you require any additional background or information, please call me at Ext. 3045

/ds

Attachments to Board Records only: (signed and dated: 6/24/11)
1) Two original Contract change order # 1.

MEMORANDUM



PUBLIC WORKS DEPARTMENT
Project Management Division
1022 26th Avenue E.
Bradenton, FL 34208

MANATEE COUNTY
FLORIDA

Phone: 941-708-7450
Fax: 941-708-7549
www.myanatee.org

To: R.C. "Rob" Cuthbert, C.P.M., C.P.P.O., Purchasing Manager
From: Bruce Simington, Project Management Division Manager
Date: June 20, 2011
Subject: **Contract Change Order No. 1**
Holiday Heights (Phase 3) - Water
Andrew Sitework LLC

RECOMMENDATION:

Execution of Change Order No. 1 to P.O. P0101876 with Andrew Sitework LLC decreasing the contract amount by \$15,825.56, from \$999,735.95 to \$983,910.39, and adding 97 calendar days to the contract time. The funding source for this contract is Utility Rates.

COMPREHENSIVE PLAN/POLICY DETERMINATION:

The services requested are consistent with Comprehensive Plan Goal 9.5 and Manatee County Purchasing Ordinance.

BACKGROUND/DISCUSSION:

- June 22, 2010, the BCC executed a contract with Andrew Sitework LLC in the amount of \$993,431.75 for potable water construction services.
- Administrative Contract Adjustments Nos. 1 & 2 provided for revision to Manatee County Public Works Utility Standards UW-19 and grout filling of Phase II abandoned piping, respectively.
- Change Order No. 1 provides for reconciliation of bid quantities and amounts and adding 97 calendar days to the contract time for additional work requested by County to add backflow preventers, grout an additional 10,700 feet of abandon water line and adding 221 resetters.

cc: Daniel T. Gray, Director, Utilities
Ron Schulhofer, Director, Public Works
Sia Mollanazar, P.E., Deputy Director, Engineering Services
Vincent Canna, Sr Engineering Specialist
Project File: 6074970 10.2

From: **Vicki Jarratt**

Sent: **Wednesday, July 27, 2011 2:53 PM**

To: 'donna.stevens@mymanatee.org'; 'billie.mcleod@mymanatee.org'; 'vincent.canna@mymanatee.org'; 'marsha.colburn@mymanatee.org'

Subject: **Holiday Heights Water - Phase III**

Attachments: **BC20110726DOCC32.PDF**

Changed is Change Order One for Holiday Heights Water - Phase III accepted by the BCC on 7/26/11.

Best regards,

Vicki Jarratt

Board Records

For R.B. "Chips" Shore

Manatee County Clerk of Circuit Court & Comptroller

www.ManateeClerk.com

vicki.jarratt@manateeclerk.com

749-1800 Ext. 4185

"Pride in Service with a Vision to the Future"