






ADMINISTRATIVE CONTRACT ADJUSTMENT PROJECT NAME SATELLITE LIFT STATIONS 2010 EMERGENCY GENERATORS - GROUP 4	Contract Adjustment No.: 1
	Total Contract Amount: \$325,348.00 (Present Value)
	Project Numbers: 5125880 / 5126080 / 5126180 5126280 / 5126680 / 5126780

NO. OF ITEM	DESCRIPTION OF ITEM AND CHANGE	DECREASE	INCREASE
	402-5126780 - Waterlefe 1 Generator had to be relocated, requiring the breakup and removal of concrete, additional copper, labor and wiring <small>BY EXECUTION OF THIS ADMINISTRATIVE CONTRACT ADJUSTMENT (ACA) THE CONTRACTOR AGREES THAT ALL CLAIMS FOR ADDITIONAL CONTRACT TIME AND FEES FOR THE ITEMS IN THIS ACA HAVE BEEN SATISFIED.</small>	ACCEPTED IN OPEN SESSION NOV 03 2011 BOARD OF COUNTY COMMISSIONERS MANATEE COUNTY, FLORIDA	\$5,400.00

	TOTAL DECREASE:	TOTAL INCREASE:
		\$5,400.00

Contractor: Zabatt, Inc. Address: 4612 Highway Avenue City / State: Jacksonville, FL 32254	THE NET CHANGE OF \$5,400.00 FOR WATERLEFE 1 ADJUSTS THE CURRENT CONTRACT AMOUNT FROM \$325,348.00 TO \$330,748.00.
Contractor Signature:  Date: 9/28/11	NO ADDITIONAL CALENDAR DAYS ARE ADDED TO THE SCHEDULE

RECOMMENDATION, CONCURRENCES AND APPROVALS

	SIGNATURES	DATE
Consultant / Engineer:		10/4/11
Project Manager:		10/4/11
Project Management Division Manager:		10/4/11
Department Director / Deputy Director:		10/6/11

JUSTIFICATION FOR CHANGE

Contract Adjustment No.: 1

Project Numbers: 5125880 / 5126080 / 5126180
5126280 / 5126680 / 5126780

1. Necessity for change:

Construction is ongoing for Group 4 of the 2010 Sewer Lift Stations - Emergency Generators. The generator had to be relocated at Waterlefe 1, requiring the breakup and removal of concrete, additional copper, labor and wiring. The contract amounts by Lift Station location are as follows:

PROJECT NUMBER	LIFT STATION	CONTRACT AMOUNT (Original Amount)	INCREASE OR DECREASE	CONTRACT AMOUNT (Revised Amount)
402-5125880	32AA	\$36,546.00	\$0.00	\$36,546.00
402-5126080	Fox Chase	\$41,366.00	\$0.00	\$41,366.00
402-5126180	Coral Shores	\$40,175.00	\$0.00	\$40,175.00
402-5126280	Glenn Lakes 1	\$48,658.00	\$0.00	\$48,658.00
402-5126680	N8B	\$66,149.00	\$0.00	\$66,149.00
402-5126780	Waterlefe 1	\$92,454.00	+ \$5,400.00	\$97,854.00
		\$325,348.00	\$5,400.00 *	\$330,748.00

Waterlefe 1 is increased an additional \$5,400.00 from \$92,454.00 to \$97,854.00 resulting in an increase to the total contract price for the 2010 Emergency Generators - Group 4 from \$325,348.00 to \$330,48.00.

2. Does this adjustment alter the scope of work? (If yes, explain) NO

3. Effect of this change on other "Prime" contractors? NONE

4. It is the contractor's responsibility to notify the bonding agency. YES

MANATEE COUNTY GOVERNMENT
See Agreement for
remittance instructions

Term Agreement #:T1100027
Date: 10/26/11
Requested by: Robinson/GR

VENDOR
V006354 (904) 962-5307
ZABATT INC
4612 HIGHWAY AVE
JACKSONVILLE, FL 32254

ITEM# DESCRIPTION DOLLAR AMOUNT

In accordance with the Terms and Conditions of
IFB# 10-3718-DS

ADMINISTRATIVE CONTRACT ADJUSTMENT #1 IS ISSUED IN
ACCORDANCE WITH RESOLUTION R-07-189. DELEGATION OF
AUTHORITY FOR ADJUSTMENT TO CONSTRUCTION CONTRACTS
ADOPTED WITH QUORUM PRESENT ON OCTOBER 9, 2007

MANATEE COUNTY CONTACT TO SUBMIT PAYMENT REQUEST TO:
Sherri Robinson, Assessment Coordinator, Public Works
PHONE: 941-708-7450, EXTENSION 7334
Email: Sherri.Robinson@mymanatee.org

***** ADMINISTRATIVE *****
*** CONTRACT ADJUSTMENT #1 ***
* TO ORIGINAL PURCHASE ORDER *

>> CONSTRUCTION <<

*** VENDOR PLEASE NOTE ***
** TO EXPEDITE YOUR PAYMENT **
DOCUMENT PO# ON ALL INVOICES

0009 Lift Station Satellite 2010 Emergency
Generators - Group 4

ACA 1 to T1100027 - Waterlefe 1

****CONTINUED****
****CONTINUED****
****CONTINUED****

MANATEE COUNTY GOVERNMENT
See Agreement for
remittance instructions

Term Agreement #: T1100027
Date: 10/26/11
Requested by: Robinson/GR

VENDOR
V006354 (904) 962-5307
ZABATT INC
4612 HIGHWAY AVE
JACKSONVILLE, FL 32254

ITEM#	DESCRIPTION	DOLLAR AMOUNT
	Original Term Agreement for this site - \$92,454.00	
	ACA #1 - \$5,400.00	
	Revised Term Agreement for this site - \$97,854.00	
	***** No additional days are added to the schedule ***** *****	
	TOTAL TERM AGREEMENT ADJUSTS from \$325,348.00 to \$330,748.00 ***** *****	
	402-5126780-534000/5126780-0004	5,400.00

Request #: R049634
Reference #:

AGREEMENT TOTAL 5,400.00

OST... 10/26/11



Zabatt Inc.
Corporate Office
4612 Highway Ave Jacksonville, FL 32254
Ph: 904-384-4505
Fax: 904-387-0076

Quote - 18839

Quote Number: 18839 Customer ID: 9417088559 Quote Date: 04/28/2011 Quote Expires: 05/28/2011 30 days from Issuing Date Sales Person: Santo Marino	Ship To: Manatee County Purchasing Manatee County Finance 1112 Manatee Avenue West Bradenton, FL 34206 Phone: 941-749-3044	Quote To: Manatee County Purchasing P.O. Box 1000 Manatee County Finance Dept Bradenton, FL 941-749-3044
---	--	--

Project: Manatee County Project 4 Lift Station RTU 394 (Change Order)

Line	Quantity	Part Number	Description
------	----------	-------------	-------------

1	1.00	RELOCATE	Relocate / Concrete Removal
---	------	----------	-----------------------------

Description: Generator has been relocated on site, requiring concrete removal.


Scope:

- Removal of existing concrete (11feet x 22feet x 6")
- Additional trenching from automatic transfer switch to new generator location

Note: Crushed shells covering not included

Ok to purchase
W. J. [Signature]
4/29/11

Billing Terms	
Total:	5,400.00
*Does not include tax.	



Manatee County

Clerk of the Circuit Court and Comptroller

R.B. "Chips" Shore

P.O. Box 25400 ◊ Bradenton, Florida 34206 ◊ (941) 749-1800 ◊ FAX (941) 741-4082 ◊ www.manateeclerk.com

November 3, 2011

TO: Zabatt, Inc.
4612 Highway Avenue
Jacksonville, Florida 32254

FROM Clerk of Circuit Court
Board Records Department
Vicki P. Jarratt
P.O. Box 25400
Bradenton, Florida 34206

RE: Satellite Lift Stations - 2010 Emergency Generators - Group 4 - Contract Adjustment 1 to Agreement with Zabatt, Inc.; increase of \$5,400, adjusted total \$330,748

ACCEPTED: In open session by the Manatee County Board of County Commissioners on **November 3, 2011.**

RBS:vpj
Enclosure

cc: Board Records
Donna Stevens, Purchasing Department

MEMORANDUM



FINANCIAL MANAGEMENT
DEPARTMENT
Purchasing Division
1112 Manatee Avenue West
Bradenton, FL 34205

MANATEE COUNTY
FLORIDA

Phone: 941.749-3045
Fax: 941.749-3034
donna.stevens@mymanatee.org

To: Susan Romine, Supervisor
Board Records

From: Donna M. Stevens
Purchasing Office

Date: October 24, 2011

Subject: ACA# 1 to Zabatt Power Systems Inc. (T1100027)
IFB# 10-3718-DS (2010 Emergency Generators- Group 4
Project No's: 402.5125880/5126180/5126080/512280/5126680/5126780

RECEIVED

OCT 27 2011

BOARD RECORDS

Please accept into record the enclosed (Administrative Contract Adjustment) ACA#1 with Zabatt Power Systems Inc. located at 4612 Highway Avenue, Jacksonville, FL 32254 for 2010 Emergency Generators, Group 4 project in the amount of **\$5,400,000 increasing the contract from \$325,348.00 to \$330,748.00 adding no additional calendar days to the schedule.** Administrative Contract Adjustment No. 1 provides for an increase to the original contract price due to the relocation of the Emergency Generator at Waterlefe which required the breakup and removal of concrete, additional copper, labor and wiring. The Administrative Contract Adjustment is in accordance with the Terms and Conditions detailed in the Invitation For Bid No. #10-3718-DS, along with the Manatee County Code of Laws, Chapter 2-26 Manatee County Purchasing Ordinance Section 2-26-40 and the Standard and Procedures approved by the County Administrator.

Please forward for inclusion in the Board of County Commissioners Consent Agenda, Clerk's Consent Calendar.

Instructions to Board Records:

Original to Board Records and Zabatt Power Systems Inc., 4612 Highway Avenue, Jacksonville FL 32254

If you require any additional background or information, please call me at Ext. 3045.

Please send a confirmation of the Recording to: Donna M. Stevens, Purchasing Department

Cc: Bruce Simington, Project Management Div. Mgr. Public Works
Wayne Troxler, Infrastructure Engineering Division, Public Works Department
Marsha Colburn, Records & Information Technician, Public Works Department
Gwen Richards, Fiscal Analyst, Public Works Department
Sherri Robinson, Assessment Coordinator, Public Works Department

Thank you

/ds

Attachments to Board Records only: (signed and dated:  10/26/11)

- 1) ACA # 1 for T1100027
- 2) Department Memorandum dated 10/5/2011
- 3) ACA #1 Contract

MEMORANDUM



PUBLIC WORKS DEPARTMENT
Project Management Division
1022 26th Avenue E.
Bradenton, FL 34208

MANATEE COUNTY
FLORIDA

Phone: 941-708-7450
Fax: 941-708-7549
www.myanatee.org

To: R.C. "Rob" Cuthbert, C.P.M., C.P.P.O., Purchasing Manager
From: Bruce Simington, Project Management Division Manager
Date: October 5, 2011
Subject: **Administrative Contract Adjustment No. 1**
Satellite Lift Stations – 2010 Emergency Generators – Group 4
Zabatt, Inc.

RECOMMENDATION:

Execution of Administrative Contract Adjustment No. 1 to Term Agreement: T1100027 with Zabatt, Inc. increasing the contract amount by \$5,400.00 from \$325,348.00 to \$330,748.00, and adding 0 calendar days to the contract time. The funding source for this contract is Utility Rates.

COMPREHENSIVE PLAN/POLICY DETERMINATION:

The services requested are consistent with Comprehensive Plan Goal 9.1 for Wastewater, and Manatee County Purchasing Ordinance.

BACKGROUND/DISCUSSION:

- February 9, 2011, the BCC executed a contract with Zabatt, Inc. in the amount of \$325,348.00 for the installation of six (6) Emergency Generators at various lift stations in order to maintain continuous operation in the event that the primary power source is unavailable.
- Administrative Contract Adjustment No. 1 provides for an increase to the original contract price due to the relocation of the Emergency Generator at Waterlefe which required the breakup and removal of concrete, additional copper, labor and wiring.

cc: Ron Schulhofer, Director, Public Works
Daniel T. Gray, Director, Utilities
Sia Mollanazar, P.E., Deputy Director, Engineering Services
Sherri Robinson, Assessment Coordinator *SR*
Project File: 5126780

From: **Vicki Jarratt**

Sent: **Friday, November 04, 2011 9:28 AM**

To: **'donna.stevens@mymanatee.org'**

Subject: **Satellite Lift Stations - 2010 Emergency Generators - Contract Adjustment 1**

Attachments: **BC20111103DOCC06.PDF**

Attached is a copy of the Satellite Lift Stations - 2010 Emergency Generators - Contract Adjustment 1 accepted by the BCC on 11/3/11.

Best regards,

Vicki Jarratt

Board Records

For R.B. "Chips" Shore

Manatee County Clerk of Circuit Court & Comptroller

www.ManateeClerk.com

vicki.jarratt@manateeclerk.com

749-1800 Ext. 4185

"Pride in Service with a Vision to the Future"