

CONTRACT CHANGE ORDER

(for Total Contract Adjusted Amount Greater than \$1,000,000)

PROJECT: Riverview Boulevard Bridge Over McLewis Bayou

Change Order No.: 1

Contract Amount (Present Value) \$1,249,340.60

Project Number: 6013260

NO. OF ITEM	DESCRIPTION OF ITEM AND CHANGE	DECREASE	INCREASE
1	Remove old storm box and reroute outfall pipe to existing box		\$1,415.00
2	1" watermain to lift station in 2" casing		\$1,440.00
3	Mill and Repave at intersections		\$10,528.25
4	Set trench drain and pipe in driveway		\$3,396.93
5	Additional concrete 16'x12' driveway		\$1,488.00
6	Additional sidewalk at east end		\$216.00
7	Build up storm box and add ring cover		\$1,545.00
8	Demo old curb and add "D" curb		\$1,270.00

BY EXECUTION OF THIS CHANGE ORDER THE CONTRACTOR AGREES THAT ALL CLAIMS FOR ADDITIONAL CONTRACT TIME AND FEES FOR THE ITEMS IN THIS CHANGE ORDER HAVE BEEN SATISFIED.

APPROVED IN OPEN SESSION 2-12-13
BOARD OF COUNTY COMMISSIONERS, MANATEE COUNTY

TOTAL DECREASE:

TOTAL INCREASE:

\$32,244.62

Contractor: Quality Enterprises USA, Inc.
Address: 3894 Mannix Drive, Suite 216
City / State: Naples, Florida 34114-5406

THE NET CHANGE OF \$32,244.62
ADJUSTS THE CURRENT CONTRACT AMOUNT FROM
\$1,249,340.60 TO \$1,281,585.22

Contractor Signature:  **Date:** 1-24-13

37 CALENDAR DAYS ARE ADDED TO THE SCHEDULE
WHICH CHANGES THE FINAL COMPLETION DATE TO
January 2, 2013.

RECOMMENDATION, CONCURRENCES AND APPROVALS

SIGNATURES


DATE

Consultant / Engineer:




1/24/13

Project Manager:



1/24/13

Department Head:



1-24-13

Manatee County Purchasing:



2/13/13

Melissa M. Wendel, CPPO, Purchasing Official

Authority to execute this contract per Manatee County Code, Chapter 2-26,
and per the delegation by the County Administrator effective 1/26/2009

CONTRACT CHANGE ORDER

Change Order No 1

Page 2 (Continuation)

Project Number: 6013260

NO. OF ITEM	DESCRIPTION OF ITEM AND CHANGE	DECREASE	INCREASE
9	Additional pipe and drain at east end of the bridge		\$1,940.00
10	Raise valve vault slab at lift station		\$2,650.00
11	Additional striping due to added pavement		\$740.89
12	Overrun of Sod Quantity		\$2,145.00
13	Additional MOT due to extended time		\$2,618.55
14	Additional signs per final punch list		\$851.00
		DECREASE SUBTOTAL:	INCREASE SUBTOTAL: \$10,945.44

JUSTIFICATION FOR CHANGE

Change Order No : 1

Project Number: 6013260

1. NECESSITY FOR CHANGE:

Additional work required at the intersections on Riverview Boulevard and, at 39th Street Court NW, and at 3rd Avenue NW. The additional work included milling & resurfacing, sidewalk, striping, driveway, drainage and utility improvement.

Addition of 37 calendar days to the total contract time for coordination and completion of additional work.

2. Is change an alternate bid? (If yes, explain): No

3. Does change substantially alter the physical size of the project? (If yes, explain): No

4 Effect of this change on other "Prime" contractors? : None

5 Has the Surety and insurance company been notified, if applicable? CONTRACTOR RESPONSIBILITY



Manatee County

R.B. "Chips" Shore

Clerk of the Circuit Court and Comptroller

P.O. Box 25400 • Bradenton, Florida 34206 • (941) 749-1800 • FAX (941) 741-4082 • www.manateeclerk.com

DATE: February 14, 2013

TO: Quality Enterprises USA, Inc.
3894 Mannix Drive, Suite 216
Naples, Florida 34114-5406

FROM: Clerk of Circuit Court
Board Records Department
Vicki Jarratt
P. O. Box 25400
Bradenton, FL 34206

RE: **Change Order 1 - Riverview Blvd Bridge over McLewis Bayou**

ACCEPTED: In open session by the Board of County Commissioners, Manatee County, Florida, on February 12, 2013.

RBS:vj

Attachment

cc: Board Records

Via Email:

- Donna Stevens, Purchasing
- Eyra Cash, Public Works

"Pride in Service with a Vision to the Future"

Clerk of Circuit and County Court - Clerk of Board of County Commissioners - County Comptroller, Auditor and Recorder

Manatee County Government Administrative Center
Commission Chambers, First Floor
9:00 a.m. - February 12, 2013

February 12, 2013, Regular Meeting
Agenda Item #20

ACCEPTED IN OPEN SESSION February 12, 2013
BOARD OF COUNTY COMMISSIONERS, MANATEE COUNTY

Subject

Change Order # 1, Riverview Boulevard Bridge over McLewis Bayou (IFB# 12-0768-DS)

Briefings

None

Contact and/or Presenter Information

Donna M. Stevens, Purchasing Division, Contract Specialist x 3045

Eyra Cash, Public Works Department, Project Engineer II x 7344

Action Requested

Authorize the County Administrator or his designee to execute Change Order # 1 to T1200081 with Quality Enterprises USA, Inc. increasing the Agreement amount by \$32,244.62 from \$ 1,249,340.60 to \$1,281,585.22 and adding thirty seven (37) calendar days to the completion schedule once the Change Order # 1 is approved, ratified and confirmed by the Board of County Commissioners.

Enabling/Regulating Authority

Manatee County Code of Laws

Background Discussion

Change Order # 1 provides for additional work required at the intersections on Riverview Boulevard and at 39th Street Court Northwest, and at 3rd Avenue Northwest. The additional work included milling and resurfacing, sidewalk, striping, driveway, drainage and utility improvement.

Administrative Contract Adjustment No. 1 provides for 10 additional days and increases the original contract price by \$56,069.50 due to the addition of a sidewalk on the north side of the roadway and bridge.

On March 13, 2012, the Board of County Commissioners executed a contract with Quality Enterprises USA, Inc. in the amount of \$1,193,271.10 for construction of the Riverview Boulevard Bridge over McLewis Bayou.

County Attorney Review

Not Reviewed (Utilizes exact document or procedure approved within the last 18 months)

Explanation of Other

Reviewing Attorney

N/A

Instructions to Board Records

Original to Board Records. Original to Quality Enterprises USA, Inc. , 3894 Mannix Drive, Suite 216, Naples, Florida 34114-5406. Sent via mail 2/14/13

Copy to Donna M. Stevens, Purchasing Division (donna.stevens@mymanatee.org) Via Email 2/14/13 vj

Copy to Eyra Cash, Public Works Department (eyra.cash@mymanatee.org) Via Email 2/14/13 vj

Please forward for inclusion in the Board of County Commissioners Consent Agenda, Clerk's Consent Calendar.

Cost and Funds Source Account Number and Name

2004 Transportation Bonds Capital Projects (3236013260-534000/6013260-0004)

Amount and Frequency of Recurring Costs

N/A

Attachment: [Dept. Recom. c.o.#1 contracts..pdf](#)

MEMORANDUM



PUBLIC WORKS DEPARTMENT
Project Management Division
1022 26th Avenue E.
Bradenton, FL 34208

MANATEE COUNTY
FLORIDA

Phone: 941-708-7450
Fax: 941-708-7549
www.mymanatee.org

To: Melissa M. Wendel, CPPO, Purchasing Official
From: Jeff Streitmatter III, P.E., Project Management Division Manager
Date: January 25, 2013
Subject: **Contract Change Order No. #T1200081**
Riverview Boulevard Bridge over McLewis Bayou
Quality Enterprises USA, Inc.

RECOMMENDATION:

Execution of Change Order No. #1 to P.O. #T1200081 with Quality Enterprises USA, Inc. increasing the contract amount by \$32,244.62, from \$1,249,340.60 to \$1,281,585.22, and adding 37 calendar days to the contract time. The funding source for this contract is Transportation Bonds.

COMPREHENSIVE PLAN/POLICY DETERMINATION:

The services requested are consistent with Comprehensive Plan Goal 5.1 for transportation and Manatee County Purchasing Ordinance.

BACKGROUND/DISCUSSION:

- On March 13, 2012, the BOCC executed a contract with Quality Enterprises USA, Inc. in the amount of \$1,193,271.10 for construction of the Riverview Boulevard Bridge over McLewis Bayou.
- Administrative Contract Adjustment No. 1 provides for 10 additional days and increases the original contract price by \$56,069.50 due to the addition of a sidewalk on the north side of the roadway and bridge.
- Change Order No #1 provides for additional work required at the intersections on Riverview Boulevard and, at 39th Street Court NW, and at 3rd Avenue NW. The additional work included milling & resurfacing, sidewalk, striping, driveway, drainage and utility improvement.

JS/ec

cc: Ron Schulhofer, Director, Public Works
Sia Mollanazar, P.E., Deputy Director, Engineering Services
E Eyra Cash, P.E., Project Engineer II
Project File: 6013260 10.2



January 23, 2013

Ms. Eyra Cash, P.E.
 Project Manager
 Manatee County Public Works
 1022 26th Avenue East
 Bradenton, FL 34208

Re: Riverview Blvd Bridge Over McLewis Bayou
Project No. 6082960
Request for Change Order -Additional work items and quantity overruns

Ms. Cash,

The following items have been agreed upon with John Hallman, Ed Thurmond and yourself as the final change order for the above referenced project:

Remove Old Storm Box and reroute outfall pipe to existing box

	# of hours	Rate	Total
1 Super	1	\$55.00	\$55.00 ✓
3 Laborers	16.5	\$45.00	\$742.50 ✓
1 Excavator	5.5	\$85.00	\$467.50 ✓
Materials			\$150.00
	Total		\$1,415.00 ✓

1" Watermain to LS in 2" Casing

	# of hours	Rate	Total
1 Super	2	\$55.00	\$110.00 ✓
3 Laborers	12	\$45.00	\$540.00 ✓
1 Excavator	4	\$85.00	\$340.00 ✓
Materials			\$450.00
	Total		\$1,440.00 ✓

Mill and Repave

Quote from Gator Grading		\$9,155.00 ✓
QE 15% Mark Up		\$1,373.25 ✓
	Total	\$10,528.25 ✓

Set Trench Drain and Pipe in Driveway

	# of hours	Rate	Total
1 Super	10	\$55.00	\$550.00 ✓
2 Laborers	20	\$45.00	\$900.00 ✓
Lumber			\$150.00
Grate			\$1,396.22
Pipe			\$400.71
	Total		\$3,396.93 ✓

Driveway Concrete 16ft x 12ft

12 cy of embankment			\$300.00 ✓
22 sy of concrete @ \$54/sy			\$1,188.00 ✓
	Total		\$1,488.00 ✓

Sidewalk at east end

4 sy x \$54/sy			\$216.00 ✓
	Total		\$216.00 ✓

Build up storm box and add ring and cover

Ring and Cover			\$670.00 ✓
Lumber			\$150.00 ✓
1 Super	5	\$55.00	\$275.00 ✓
2 Laborers	10	\$45.00	\$450.00 ✓
	Total		\$1,545.00 ✓

Demo old Curb and add D Curb

1 Super	2	\$55.00	\$110.00 ✓
1 Laborers	2	\$45.00	\$90.00 ✓
1 Backhoe	2	\$85.00	\$170.00 ✓
D Curb 30 lf x \$30/lf			\$900.00 ✓
	Total		\$1,270.00 ✓

Pipe and Drain

Materials			\$1,200.00 ✓
1 Super	4	\$55.00	\$220.00 ✓
1 Laborers	4	\$45.00	\$180.00 ✓
1 Backhoe	4	\$85.00	\$340.00 ✓
	Total		\$1,940.00 ✓

Raise Valve Vault Slab

Materials				\$350.00 ✓
1 Super	10	\$55.00	\$550.00 ✓	
2 Laborers	20	\$45.00	\$900.00 ✓	
1 Backhoe	10	\$85.00	\$850.00 ✓	
	Total		\$2,650.00 ✓	

Additional Line Striping Due to added pavement \$644.25 ✓
QE 15% Mark up \$96.64 ✓

Overrun on Sod quantity (placed 800 sy of sod, contract had 371 sy) \$2,145.00 ✓
Overrun of 429 sy x \$5/sy

Additional MOT signage rental due to extended duration \$2,618.55 ✓
(time from Nov 27 to Jan 4) 1.5 months x \$1,745.70

Additional signs per final punch list \$851.00 ✓

GRAND TOTAL ALL ITEMS: \$32,244.62 ✓

Please contact me directly should you have any further questions or concerns.

Sincerely yours,



Louis J. Gaudio
Vice President