






CONTRACT CHANGE ORDER (for Total Contract Adjusted Amount Greater than \$1,000,000)		Change Order No.: 3 (Final)	
PROJECT: 425532-1-58-01 Cortez Road (SR 684) @ 59th Street West		Contract Amount: (Present Value) \$278,086.01	
		Project Number: 6076960	
NO. OF ITEM	DESCRIPTION OF ITEM AND CHANGE	DECREASE	INCREASE
520-1-10	Concrete Curb and Gutter, Type F Bid 97 LF - Installed 92 LF = 5 LF x \$56.86 =	\$284.30	
522-2	6" Concrete Sidewalk Bid 125 SY - Installed 29 SY = 96 SY x \$69.66 =	\$6,687.36	
555-1-2	Directional Bore (6" to <12") Bid 230 LF - Installed 228 LF = 2 LF x \$24.11 =	\$48.22	
630-1-12	Conduit (F&I)(Underground)(2") Bid 450 LF - Installed 290.5 LF = 159.50 LF x \$4.90 =	\$781.55	
639-2-1	Electrical Service Wire (F&I) Installed 658 LF - Bid 330 LF = 328 LF x \$1.64 =		\$537.92
700-20-4	Single Post, Relocate Installed 2 AS - Bid 1 AS = 1 AS x \$57.50 =		\$57.50
BY EXECUTION OF THIS CHANGE ORDER THE CONTRACTOR AGREES THAT ALL CLAIMS FOR ADDITIONAL CONTRACT TIME AND FEES FOR THE ITEMS IN THIS CHANGE ORDER HAVE BEEN SATISFIED.			
		TOTAL DECREASE: \$38,031.69	TOTAL INCREASE: \$14,300.06
Contractor:	Florida Safety Contractors, Inc.	THE NET CHANGE OF \$23,731.63	
Address:	P.O Box 16628	ADJUSTS THE CURRENT CONTRACT AMOUNT FROM	
City / State:	Tampa, Florida 33687	\$278,086.01 TO \$254,354.38	
Contractor Signature:		___ CALENDAR DAYS ARE ADDED TO THE	
Date:	9/12/13	WHICH CHANGES THE FINAL COMPLETION DATE TO MONTH, DAY & YEAR.	
RECOMMENDATION, CONCURRENCES AND APPROVALS			
	SIGNATURES	DATE	
Consultant / Engineer:		9-10-13	
Project Manager:		9-12-13	
Division Manager:		9-12-13	
Manatee County Purchasing:	Jeff Streltman III, P.E., Project Management Division Manager  Melissa M. Wendel, CPPC, Purchasing Official	9/30/13	
Authority to execute this contract per Manatee County Code, Chapter 2-26, and per the delegation by the County Administrator effective 1/26/2009			

CONTRACT CHANGE ORDER

Page 2 (Continuation)

Change Order No: 3 (Final)

Project Number: 6076960

NO. OF ITEM	DESCRIPTION OF ITEM AND CHANGE	DECREASE	INCREASE
711-11-123	Thermoplastic Pavement Markings (12" White) Bid 375 LF - Installed 0 LF = 375 LF x \$2.92 =	\$1,095.00	
711-11-125	Thermoplastic Pavement Markings (24" White) Bid 405 LF - Installed 57 LF = 348 LF x \$5.07 =	\$1,764.36	
711-11-151	Thermoplastic Pavement Markings (6" White Skip) Bid 155 LF - Installed 36 LF = 119 LF x \$1.82 =	\$216.58	
711-17	Remove Thermoplastic Pavement Markings Bid 797 SF - Installed 350 SF = 447 SF x \$2.34 =	\$1,045.98	
715-1-13	Lighting Conductors, F&I, INSUL, NO. 4-2 Bid 330 LF - Installed 110 LF = 220 LF x \$1.68 =	\$369.60	
780-1-12	ITS Power Service Wire Installed 837 LF - Bid 735 LF = 102 LF x \$1.03 =		\$105.06
783-1-121	ITS Fiber Optic Cable (F&I) Installed 422 LF - Bid 360 LF = 62 LF x \$8.18 =		\$507.16
783-4-112	ITS Conduit (F&I) Bid 110 LF - Installed 100 LF = 10 LF x \$4.21 =	\$42.10	
	Bank Engineering Additional Work As-built Revisions		\$230.00
	Field Directive Work	\$20,000.00	
	Field Directive #1		\$12,862.42
	CO #2 Deduction Revised Milling & Resurfacing Cost CO #2 Milling & Resurfacing = \$48,006.06 Revised Cost for Milling & Resurfacing = \$42,309.42	\$5,696.64	
		DECREASE SUBTOTAL: \$30,230.26	INCREASE SUBTOTAL: \$13,704.64

JUSTIFICATION FOR CHANGE

Change Order No : 3 (Final)

Project Number: 6076960

1. NECESSITY FOR CHANGE:

Adjust quantities based on material actually installed during construction.

2. Is change an alternate bid? (yes / no) = No

3. Does change substantially alter the physical size of the project? (yes / no): No
(If yes, explain)

4. Effect of this change on other "Prime" contractors? = None

5. Has the Surety and insurance company been notified, if applicable? It is the contractor's responsibility to notify bonding agency. - *yes*



**MANATEE COUNTY
Purchasing Division**

1112 Manatee Ave. W., Ste. 803
Bradenton, FL 34205
(941) 749-3014

Term Agreement #: T1200187
Date: 09/26/13
Requested by: CASH/JFY

VENDOR

V017997 (813) 982-9172
FLORIDA SAFETY CONTRACTORS INC
PO BOX 16628
TAMPA, FL 33687

k.reichart@floridasafetycontractors.com

ITEM#	DESCRIPTION	DOLLAR AMOUNT
-------	-------------	---------------

0004	<p>***** ***** CHANGE ORDER #3 ***** THIS IS A CHANGE TO THE ORIGINAL PURCHASE ORDER ***** ** PAPERLESS TERM AGREEMENT ** * NO HARD COPY WIL BE SENT * ** TO CHANGE YOUR EMAIL ** *** CONTACT THE BUYER *** ***** CO #3 FINAL TO T1200187 - CORTEZ ROAD @ 59TH ST WEST, DECREASING CONTRACT AMOUNT BY \$23,731.63. * ORIGINAL AMOUNT: \$211,390.97 ACA #1: DAYS ONLY CHANGE ORDER #1: \$9,301.64 CHANGE ORDER #2: \$57,393.40 CO #3 FINAL: -23,731.63 NEW TOTAL: \$254,354.38 ***** ***** 319-6052960-534000/6052960-0004</p>	-23,731.63
------	---	------------

Agreement Total -23,731.63

Request #: R055986
Reference #: IFB#12-1241-OV
Buyer: OLGA VALCICH CONTRACT SPECIALIST (941) 749-3055

Approved By:

See Agreement for Remittance Instructions

MEMORANDUM



PUBLIC WORKS DEPARTMENT
Project Management
1022 26th Avenue E.
Bradenton, FL 34208

MANATEE COUNTY
FLORIDA

Phone: 941-708-7450
Fax: 941-708-7549
www.mymanatee.org

To: Melissa M. Wendel, CPPO, Purchasing Official
From: Jeff Streitmatter III, P.E., Project Management Division Manager
Date: September 16, 2013
Subject: Contract Change Order No. #3 - Final
Cortez Road @ 59th Street West - #6076960
Florida Safety Contractors, Inc.

A handwritten signature in black ink, appearing to be "J. Streitmatter III".

ACCEPTED IN OPEN SESSION OCTOBER 8, 2013
BOARD OF COUNTY COMMISSIONERS, MANATEE COUNTY

RECOMMENDATION:

Execution of Change Order No. #³~~2~~ to P.O. #T1200187 with Florida Safety Contractors, Inc., decreasing the contract amount by \$23,731.63, from \$278,086.01 to \$254,354.38. The funding source for this contract is Local Option Gas Taxes.

COMPREHENSIVE PLAN/POLICY DETERMINATION:

The services requested are consistent with Comprehensive Plan Goal 5.1, and Manatee County Purchasing Ordinance.

BACKGROUND/DISCUSSION:

- On September 19, 2012, the BCC executed a contract with Florida Safety Contractors, Inc. in the amount of \$211,390.97 for signalization improvements.
- ACA #1 was executed by the BCC on May 2, 2013. ACA #1 added 30 calendar days due to a utility conflict and adjusted the completion date to May 13, 2013 with no monetary increase.
- Change Order No. #1 was executed by the BCC June 6, 2013. CO #1 increased the contract amount by \$9,301.64 due to additional material needed and added 46 calendar days adjusting the completion date to June 28, 2013.

September 13, 2013

Page 2

- Change Order No. #2 increases the contract amount by \$57,393.40 to provide for milling and resurfacing of the intersection and the northbound right turn lane as recommended by FDOT. CO #2 adds 33 calendar days and adjusts the completion date to July 31, 2013.
- Change Order No. #3 – Final decreases the contract amount by \$23,731.63, from \$278,086.01 to \$254,354.38.

JS/ec

cc: Ron Schulhofer, Director, Public Works
Sia Mollanazar, P.E., Deputy Director, Engineering Services
EC Eyra Cash, P.E., Project Engineer II
Project File: 6076960

BOND RIDER No. 1



To be attached to and form a part of **Bond # 80085447** dated **8/20/12** and issued on behalf of **Florida Safety Contractors, Inc.** as principal and **The Guarantee Company of North America USA** as surety to **Manatee County** as obligee. It is hereby understood and agreed that the bond is changed or revised in the particular manner as listed below:

Bond Amount

From: **\$211,390.97**


To: **\$254,354.38**

This Rider shall become effective as of **September 10, 2013**

In witness whereof, **The Guarantee Company of North America USA** has caused its corporate seal to hereunto be affixed this **13th day of September, 2013**

The Guarantee Company of North America USA

By: _____


Kevin R. Wojtowicz, Attorney-in-Fact



THE GUARANTEE COMPANY OF NORTH AMERICA USA
 Southfield, Michigan
POWER OF ATTORNEY

KNOW ALL BY THESE PRESENTS: That **THE GUARANTEE COMPANY OF NORTH AMERICA USA**, a corporation organized and existing under the laws of the State of Michigan, having its principal office in Southfield, Michigan, does hereby constitute and appoint

*Kevin R. Wojtowicz, Tracey C. Brown, David R. Turcios
 Nielson, Wojtowicz, Neu & Associates*

its true and lawful attorney(s)-in-fact to execute, seal and deliver for and on its behalf as surety, any and all bonds and undertakings, contracts of indemnity and other writings obligatory in the nature thereof, which are or may be allowed, required or permitted by law, statute, rule, regulation, contract or otherwise.

The execution of such instrument(s) in pursuance of these presents, shall be as binding upon **THE GUARANTEE COMPANY OF NORTH AMERICA USA** as fully and amply, to all intents and purposes, as if the same had been duly executed and acknowledged by its regularly elected officers at the principal office.

The Power of Attorney is executed and may be certified so, and may be revoked, pursuant to and by authority of Article IX, Section 9.03 of the By-Laws adopted by the Board of Directors of **THE GUARANTEE COMPANY OF NORTH AMERICA USA** at a meeting held on the 31st day of December, 2003. The President, or any Vice President, acting with any Secretary or Assistant Secretary, shall have power and authority:

1. To appoint Attorney(s)-in-fact, and to authorize them to execute on behalf of the Company, and attach the Seal of the Company thereto, bonds and undertakings, contracts of indemnity and other writings obligatory in the nature thereof; and
2. To revoke, at any time, any such Attorney-in-fact and revoke the authority given, except as provided below
3. In connection with obligations in favor of the Florida Department of Transportation only, it is agreed that the power and authority hereby given to the Attorney-in-Fact includes any and all consents for the release of retained percentages and/or final estimates on engineering and construction contracts required by the State of Florida Department of Transportation. It is fully understood that consenting to the State of Florida Department of Transportation making payment of the final estimate to the Contractor and/or its assignee, shall not relieve this surety company of any of its obligations under its bond.
4. In connection with obligations in favor of the Kentucky Department of Highways only, it is agreed that the power and authority hereby given to the Attorney-in-Fact cannot be modified or revoked unless prior written personal notice of such intent has been given to the Commissioner – Department of Highways of the Commonwealth of Kentucky at least thirty (30) days prior to the modification or revocation.

Further, this Power of Attorney is signed and sealed by facsimile pursuant to resolution of the Board of Directors of the Company adopted at a meeting duly called and held on the 6th day of December 2011, of which the following is a true excerpt:

RESOLVED that the signature of any authorized officer and the seal of the Company may be affixed by facsimile to any Power of Attorney or certification thereof authorizing the execution and delivery of any bond, undertaking, contracts of indemnity and other writings obligatory in the nature thereof, and such signature and seal when so used shall have the same force and effect as though manually affixed.



IN WITNESS WHEREOF, **THE GUARANTEE COMPANY OF NORTH AMERICA USA** has caused this instrument to be signed and its corporate seal to be affixed by its authorized officer, this 23rd day of February, 2012.

THE GUARANTEE COMPANY OF NORTH AMERICA USA

Stephen C. Ruschak

Randall Musselman

**STATE OF MICHIGAN
 County of Oakland**

Stephen C. Ruschak, Vice President

Randall Musselman, Secretary

On this 23rd day of February, 2012 before me came the individuals who executed the preceding instrument, to me personally known, and being by me duly sworn, said that each is the herein described and authorized officer of The Guarantee Company of North America USA; that the seal affixed to said instrument is the Corporate Seal of said Company; that the Corporate Seal and each signature were duly affixed by order of the Board of Directors of



Cynthia A. Takai
 Notary Public, State of Michigan
 County of Oakland
 My Commission Expires February 27, 2018
 Acting in Oakland County

IN WITNESS WHEREOF, I have hereunto set my hand at The Guarantee Company of North America USA offices the day and year above written.

Cynthia A. Takai

I, Randall Musselman, Secretary of **THE GUARANTEE COMPANY OF NORTH AMERICA USA**, do hereby certify that the above and foregoing is a true and correct copy of a Power of Attorney executed by **THE GUARANTEE COMPANY OF NORTH AMERICA USA**, which is still in full force and effect.



IN WITNESS WHEREOF, I have thereunto set my hand and attached the seal of said Company this **13** day of **September, 2013**

Randall Musselman

Randall Musselman, Secretary