

CONTRACT CHANGE ORDER

Change Order No.: 1
 Contract Amount: (Present Value) \$3,997,678.80
 Project Number: 6010881

Project Name: North Water Reclamation Facility 4th Belt Filter Press & Automation

NO. OF ITEM	DESCRIPTION OF ITEM AND CHANGE	DECREASE / INCREASE
PCO - 10	Project Time Extension	\$.00

BY EXECUTION OF THIS CHANGE ORDER, THE CONTRACTOR AGREES THAT ALL CLAIMS FOR ADDITIONAL CONTRACT TIME AND FEES FOR THE ITEMS IN THIS ADMINISTRATIVE CONTRACT ADJUSTMENT HAVE BEEN SATISFIED.

TOTAL DECREASE / INCREASE:
\$.00

Contractor: Poole and Kent Company of Florida

Address: 1781 NW North River Drive

City/State: Miami FL 331225

Contractor Signature: Cole Milliken **Date:** 10.04.2021

THE NET CHANGE OF \$.00 ADJUSTS THE CURRENT CONTRACT AMOUNT FROM \$3,997,678.80 TO \$3,997,678.80
 90 CALENDAR DAYS ARE ADDED TO THE SCHEDULE WHICH CHANGES THE FINAL COMPLETION DATE FROM 09.28.2021 TO 12.27.2021

RECOMMENDATION, CONCURRENCES AND APPROVALS

	SIGNATURES	DATE
Consultant / Engineer:	Anand Mody	10.04.2021
Project Manager:	Alejandro Gonzalez	09.29.2021
Division Manager:	Jeff Streitmatter	10.05.2021
Department Director / Deputy Director	Jeff Streitmatter, Project Management Division Manager Scott May	10.06.2021
	Scott May, Deputy Director, Engineering Services	

Manatee County


 Procurement Official
 Authority to execute this contract per Manatee County Code, Chapter 2-26, and per the delegation by the County Administrator effective 1/26/2009
 11/16/2021

JUSTIFICATION FOR CHANGE

Change Order No.: 1

Project Number: 6010881

1. Background / Necessity for Change:
Time delay only due to subcontractors refurbishment of Belt Filter Press and equipment procurement delays.
2. Is change an alternate bid? (yes / no)
No
3. Does this change substantially alter the physical size of the project? (yes / no)
No
4. Effect of this change on other "Prime" contractors.
No
5. Has the Surety and insurance company been notified, if applicable?
Yes

20-TA0033693SAM NORTH WATER RECLAMATION FACILITY
BELT FILTER PRESS IMPROVEMENTS



APPROVED in Open Session
11/16/2021
Manatee County Board of County
Commissioners



Board of County Commissioners
November 16, 2021 - Regular Meeting

SUBJECT

EXECUTION OF CHANGE ORDER NO. 1 TO AGREEMENT NO. 20-TA003363SAM FOR NORTH WATER RECLAMATION FACILITY (NWRf) BELT FILTER PRESS IMPROVEMENT

Category

CONSENT AGENDA

Briefings

None

Contact and/or Presenter Information

Contact: Sherri Meier - Procurement Team Leader, Financial Management Department, Procurement Division, Ext. 3042

Presenters: Alejandro Gonzalez - Project Engineer, Ext. 7338, and Jeff Streitmatter - Project Management Division Manager, Ext. 7335, Public Works Department, Project Management Division

Action Requested

Authorize the Procurement Official, or designee, to execute Change Order No. 1 to Agreement No. 20-TA003363SAM with Poole & Kent Company of Florida authorizing an additional 90 calendar days to the schedule for the NWRf Belt Filter Press Improvements.

Enabling/Regulating Authority

Manatee County Code of Laws

Background Discussion

Change Order No. 1 to Agreement No. 20-TA003363SAM with Poole & Kent Company of Florida authorizes an additional 90 calendar days to the construction schedule for time delays due to the belt filter press refurbishment and equipment purchase delays by the subcontractor.

Procurement History

On August 25, 2020, the Board of County Commissioners awarded Agreement No. 20-TA003363SAM to Poole & Kent Company of Florida in the amount of \$3,997,678.80 based on a construction completion time of 365 calendar days for the North Water Reclamation Facility (NWRP) Belt Filter Press Improvements.

Change Order No. 1 to Agreement No. 20-TA003363SAM authorizes an additional 90 calendar days to the schedule for the time delays due to the belt filter press refurbishment and equipment purchase delays by the subcontractor, for a new completion date of December 27, 2021.

Attorney Review

Not Reviewed (No apparent legal issues)

Instructions to Board Records

[Emailed 11/18/2021](#)

Original to Board Records.

Copies to:

- Poole & Kent Company of Florida: David BuShea (daveb@pkflorida.com)
- Financial Management Department: Sherri Meier (sherri.adamsmeier@mymanatee.org) / (approvedeagendas@mymanatee.org)
- Public Works Department: Alex Gonzalez (alejandro.gonzalez@mymanatee.org) and Mya Harden (mya.harden@mymanatee.org)

Cost and Funds Source Account Number and Name

Days Only

Amount and Frequency of Recurring Costs

N/A

CONTRACT CHANGE ORDER

Change Order No.: 1
 Contract Amount:
 (Present Value) \$3,997,678.80
 Project Number: 6010881

Project Name: North Water Reclamation Facility 4th Belt
 Filter Press & Automation

NO. OF ITEM	DESCRIPTION OF ITEM AND CHANGE	DECREASE / INCREASE
PCO - 10	Project Time Extension	\$.00

BY EXECUTION OF THIS CHANGE ORDER, THE CONTRACTOR AGREES THAT ALL CLAIMS FOR ADDITIONAL CONTRACT TIME AND FEES FOR THE ITEMS IN THIS ADMINISTRATIVE CONTRACT ADJUSTMENT HAVE BEEN SATISFIED.

TOTAL DECREASE / INCREASE:
 \$.00

Contractor: Poole and Kent Company of Florida

Address: 1781 NW North River Drive

City/State: Miami FL 331225

Contractor Signature: *Cole Milliken* **Date:** 10.04.2021

THE NET CHANGE OF
 \$.00
 ADJUSTS THE CURRENT
 CONTRACT AMOUNT FROM
 \$3,997,678.80 TO \$3,997,678.80

90
 CALENDAR DAYS ARE ADDED TO
 THE SCHEDULE WHICH CHANGES
 THE FINAL COMPLETION DATE
 FROM 09.28.2021 TO 12.27.2021

RECOMMENDATION, CONCURRENCES AND APPROVALS

SIGNATURES

DATE

Consultant / Engineer:

Anand Mody

10.04.2021

Project Manager:

Alejandro Gonzalez

09.29.2021

Division Manager:

Jeff Streitmatter

10.05.2021

Jeff Streitmatter, Project Management Division Manager

Department Director / Deputy Director

Scott May

10.06.2021

Scott May, Deputy Director, Engineering Services

Manatee County

Procurement Official

Authority to execute this contract per Manatee County Code, Chapter 2-26, and per the delegation by the County Administrator effective 1/26/2009

JUSTIFICATION FOR CHANGE

Change Order No.: 1

Project Number: 6010881

1. Background / Necessity for Change:
Time delay only due to subcontractors refurbishment of Belt Filter Press and equipment procurement delays.
2. Is change an alternate bid? (yes / no)
No
3. Does this change substantially alter the physical size of the project? (yes / no)
No
4. Effect of this change on other "Prime" contractors.
No
5. Has the Surety and insurance company been notified, if applicable?
Yes

20-TA0033693SAM NORTH WATER RECLAMATION FACILITY
BELT FILTER PRESS IMPROVEMENTS

