
CONTRACT CHANGE ORDER Change Order No.: # 2 

(For Adjustment Amounts Less Than $1 ,000,000.) $205,251.02 
PROJECT: 427951-1-58·01-1-58-01 Cortez Road@ 5th Street West 

Contract Amount: 
(Present Value) 

.OF ITEM 

Contractor: 

Address: 

City I State: 

Contractor 

Signature: 

DESCRIPTION OF ITEM AND CHANGE 

Addition of 45 calendar days to the total contract time 

due to repair of the new pavement on Cortez Road 

and 5th Street West. The 45 days will change the 

contract completion date from May 7, 2013 to June 
21,2013. 

BY EXECUTION OF THIS CHANGE ORDER THE CONTRACTOR AGREES 
THAT ALL CLAIMS FOR ADDITIONAL CONTRACT TIME AND FEES FOR THE 
ITEMS IN THIS CHANGE ORDER HAVE BEEN SATISFIED. 

Florida Safety Contractors, Inc. 

11825 Jackson Road 

Thonotosassa, Florida 33592 

Date 

427951-1-58-01 

DECREASE 

TOTAL DECREASE: 

THE NET CHANGE OF $0.00 

County Project # 6052960 

INCREASE 

$0.00 

TOTAL INCREASE: 

$0.00 

ADJUSTS THE CURRENT CONTRACT AMOUNT FROM 

$205,251.02 TO $205,251.02 

!Q CALENDAR DAYS ARE ADDED TO THE SCHEDULE 
WHICH CHANGES THE FINAL COMPLETION DATE TO 
JUNE 21.2013. 

RECOMMENDATION, CONCURRENCES AND APPROVALS 

Project Manager: 

Department Head: 
j ;f _,.,""" 

l (,/ ''···-~··················" ..... 

Melissa M.-&1. ~~o~ '/tzfz<n3 
Manatee County Purchasing 

Authority to execute this contract per Manatee County Code, Chapter 2-26, 

and per the delegation by the County Administrator effective 1/26/2009 
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Change Order No : # 2 
JUSTIFICATION FOR CHANGE 

FPN: 427951-1-58-01 County Project# 6052960 

1. NECESSITY FOR CHANGE: 
Addition of 45 calendar days to the total contract time due to repair of the new pavement on 
Cortez Road and 5th Street West. The 45 days will change the contract completion date 
from May 7, 2013 to June 21, 2013. 

2. Is change an alternate bid? (If yes, explain): No 

3. Does change substantially alter the physical size of the project? (If yes, explain): No 

4 Effect of this change on other "Prime" contractors?: None 

5 Has the Surety and insurance company been notified, if applicable? CONTRACTOR RESPONSIBILITY 
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EMAIL TRANSMITTAL 
FINANCIAL MANAGEMENT 
DEPARTMENT 
Purchasing Division 
1112 Manatee Avenue West 
RmrlAnfnn Fl 3420fi MANATEE COUNTY 

To: 

From: 

Date: 

Subject: 

Vicki Tessmer, Supervisor 
Board Records 

Donna M. Stevens 
Purchasing Office 

June 11, 2013 

FLORIDA 

Contract Change Order# 2 to: Florida Safety Contractors, Inc. (T1200181) 
IFB# 12-1664-DS (Cortez Road@ 51

h Street West) (427951-1-58-01) 

Phone: 941 .749.3045 
Fax: 941 .749-3034 

donna. stevens@mymanatee. org 

Please accept into record the enclosed executed Change Order # 2 with Florida Safety Contractors. Inc. with the 
mailing address of 11825 Jackson Road. Thonotosassa. Florida 33592. for Cortez Road @ 51

h Street West The 
Contract change order # 2 is issued to provide for 45 additional days and a zero increase to the original contract 
price. The additional 45 calendar days are due to repair of the new pavement on Cortez Road and 51n Street West. 
The 45 days will change the contract completion date from May 7, 2013 to June 21, 2013. 

The Contract change order# 2 is in accordance with Manatee County Code of Laws, Manatee County Purchasing 
Ordinance and the Standard and Procedures approved by the County Administrator. 

Please forward for inclusion in the Board of County Commissioners Consent Agenda, Clerk 's Consent Calendar. 

Instructions to Board Records: 
Florida Safety Contractors, Inc. 11825 Jackson Road, Thonotosassa, Florida 33592 
(Email: k. reic hart@floridasafetycontractors.com) 
Board Records 

Recording Confirmation to: Donna M. Stevens, Purchasing Department 
Eyra Cash , Public Works Department Project Engineer II 
Tracie Dill , Clerk of the Circuit Court 

If you require any additional background or information , please call me at Ext. 3045. 
Thank you. 

Ids Attachments to Board Records only: (signed and dated: _,,_,.::..:o~a..z::UCL=----
1) Contract change order# 2 documents (1 copy) 
2) Department Memorandum May 15, 2013 
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MEMORANDUM 

PUBLIC WORKS DEPARTMENT 
Project Manag emerlf Division 
1022 26th Avenue E. 
Bradenton, FL 34208 MANATEE COUNTY 

FLORIDA 

To: 

From: 

Date: 

Subject: 

Melissa M. Wendel, CPPO, Purchasing Official 

Jeff Streitmatter Ill , P.E., Project Management Division Manager 

May 15, 201~ ~0~ 
Purchase Order No. T1200181 
Change Order No. # 2 
Cortez Road @ 5th Street W - #6052960 
Florida Safety Contractors, Inc 

Phone: 941-708-7450 
Fax: 941-708-7549 

www.mymanatee.org 

Attached is Change Order No #2 to P.O. #T1200181 with Florida Safety Contractor, Inc., increasing 
the contract time by 45 calendar days from 197 calendar days to 242 calendar days. Upon approval, 
please provide a copy of the revised purchase order. The funding source for this contract is Local 
Option Gas Taxes. 

Please contact Eyra Cash, P.E., Project Engineer II, if you have any questions regarding the attached 
documents. 

Thank you for your continued assistance. 

JS/ec 

cc: Ron Schulhofer, Director, Public Works 
Sia Mollanazar, P.E., Deputy Director, Engineering Services 
Eyra Cash, P.E., Project Engineer II 
Project File: Project #6052960 10.2 
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