

Clerk

CONTRACT CHANGE ORDER

Date: June 27, 1984 **8-14-84**

Project No. HNTB No. 6625-33-00
MCUD No. 405-521700-535

Location:
Lake Manatee Dam Tainter Gates

To (Contractor) Applied Power Technology Co. (APTCO)
Post Office Box 18287
Jacksonville, FL 32229

Change Order No. 2

You are hereby requested to comply with the following changes from the contract plans and specifications:

Item No. (1)	Description of changes - quantities, units, unit prices, change in completion schedule etc. (2)	Decrease in contract price (3)	Increase in contract price (4)
1.	Install approximately 7000' L.F. of shielded signal cable from the control console located in the water treatment plant to the potentiometers located in each gate hoist limit switch box. Also, install approximately 100 L.F. of 3/4" conduit from the box to the limit switch box for each unit.		\$6,494.71
<p>MANATEE COUNTY RECEIVED JUL - 9 1984 UTILITIES DEPARTMENT</p>			
Change in contract price due to this Change Order:			
Total decrease		0.00	XXXXXXXXXXXXXXXXXX
Total increase		XXXXXXXXXXXXXXXXXX	\$6,494.71
Difference between Col. (3) and (4)			\$6,494.71
Net increase contract price			\$6,494.71

The sum \$6,494.71 is hereby added to the total contract price, and the total adjusted contract price to date thereby is \$428,417.31

The time provided for completion in the contract is creased by 135 calendar day. This document shall become an amendment to the contract and all provisions of the contract will apply hereto.

Recommended by Raymond C. Murphy Project Representative - HNTB Date 6/28/84

Accepted by James A. Williams Contractor Date 7/3/84

Approved by [Signature] Director, Utilities Date 7/12/84

Approved by S. E. Anderson Chairman, Board of County Commissioners Date 8/14/84

Attest [Signature] Clerk of Circuit Court Date 8/16/84

①

COPIES FOR

ALL COPIES

ENGINEER _____

ATTORNEY 1 Copy

DEPUTY _____

CLERK _____

1 Exec - Applied Power

1 Exec - Central Service

1 Exec - MCPAD

DATE 8/14/84

eml



Manatee County
CLERK OF THE CIRCUIT COURT

Richard B. "Chips" Shore

ROOM 234 - MANATEE COUNTY COURTHOUSE - BRADENTON, FLORIDA 33505 - TELEPHONE (813) 748-4501

August 16, 1984

Applied Power Technology Co.
P. O. Box 18287
Jacksonville, FL 32229

Gentlemen:

Enclosed for your records is an executed copy of Change Order No. 2, Lake Manatee Dam Tainter Gates, Bid No. 83-22-C00-07, approved by the Board of County Commissioners, Manatee County, Florida, in open session, on August 14, 1984.

Sincerely,



Richard H. Ashley
Chief Deputy Clerk

RHA/eml

encl.

cc: Central Services
Utilities
County Attorney
Board Records ✓

CLERK CIRCUIT AND COUNTY COURT - CLERK BOARD OF COUNTY COMMISSIONERS - COUNTY COMPTROLLER, AUDITOR AND RECORDER